Chess Mania

17 Mar 2021

http://

Project manager	
Project dates	4 Mar 2021 - 28 May 2021
Completion	6%
Tasks	141
Resources	5

Tasks

Name	Begin date	End date
Milestones Tasks Checklist	11/03/2021	27/05/2021
Milestone 1	11/03/2021	18/03/2021
Presentation	12/03/2021	18/03/2021
Game Concept 20pt	12/03/2021	16/03/2021
Game Concept advanced 5pt	12/03/2021	16/03/2021
Mockup 5pt	12/03/2021	16/03/2021
Networking 10pt	12/03/2021	16/03/2021
Requirement Analysis 10pt	12/03/2021	16/03/2021
Project Timeline 15pt	12/03/2021	16/03/2021
Great Presentation Bonus 10pt	18/03/2021	18/03/2021
Product	15/03/2021	16/03/2021
Started Coding 10pt	12/03/2021	16/03/2021
Process	11/03/2021	16/03/2021
Diary 10pt	15/03/2021	16/03/2021
Game Name 5pt	11/03/2021	11/03/2021
Project Plan 10pt	15/03/2021	16/03/2021
Minus Points	17/03/2021	18/03/2021
Presentation Over Time -5pt	18/03/2021	18/03/2021
Zero Commits -5pt	17/03/2021	17/03/2021
Missing/Wrong Documentation -15pt	17/03/2021	17/03/2021
Generic Networking Definition -5pt	17/03/2021	17/03/2021
Generic Project Plan -5pt	17/03/2021	17/03/2021
Presentation Typos -5pt	18/03/2021	18/03/2021
Presentation Group Incomplete -10pt	18/03/2021	18/03/2021
Milestone 2	19/03/2021	30/03/2021
Product	19/03/2021	26/03/2021
Create .gitignore 5pt	19/03/2021	19/03/2021
Protocol encode, decode and validate correct 15pt	19/03/2021	26/03/2021
Change Nicknames works 5pt	19/03/2021	26/03/2021

Tasks

Name	Begin date	End date
Chat works 15pt	19/03/2021	26/03/2021
Multiple Logins 10pt	19/03/2021	26/03/2021
Client Logout 5pt	19/03/2021	26/03/2021
Ping (Server)10pt	19/03/2021	26/03/2021
Pong (Client) 10pt	19/03/2021	26/03/2021
Protocol defined and documented 10pt	19/03/2021	26/03/2021
Dedicated Protocol Doc 10pt	19/03/2021	26/03/2021
Protocol used correctly 15pt	19/03/2021	26/03/2021
Same Nickname fix 5pt	19/03/2021	26/03/2021
Auto-Nickname 5pt	19/03/2021	26/03/2021
Bonus: Gradle Build Script 5pt	19/03/2021	26/03/2021
Process	19/03/2021	29/03/2021
Source Code Doc 10pt	19/03/2021	26/03/2021
Diary Up-to-Date 10pt	19/03/2021	26/03/2021
Quality Concept 10pt	29/03/2021	29/03/2021
Minus Points	29/03/2021	29/03/2021
Not readable Protocol -10pt	29/03/2021	29/03/2021
Not all members contribute -15pt	29/03/2021	29/03/2021
.class in repo -10pt	29/03/2021	29/03/2021
Not running on Linux -5pt	29/03/2021	29/03/2021
Networking Garbage -5pt	29/03/2021	29/03/2021
Human Modem -10pt	29/03/2021	29/03/2021
Not all commited on time -30pt	29/03/2021	29/03/2021
No Commit Messages -2pt	29/03/2021	29/03/2021
Unconventional Code -2pt	29/03/2021	29/03/2021
Not all members present at Presentation -20pt	29/03/2021	29/03/2021
Milestone 2 Deadline	29/03/2021	29/03/2021
Presentation Date 2	31/03/2021	31/03/2021
Milestone 3	12/03/2021	22/04/2021

Tasks

Name	Begin date	End date
Presentation	12/03/2021	15/03/2021
Product	12/03/2021	15/03/2021
Process	12/03/2021	15/03/2021
Minus Points	22/04/2021	22/04/2021
Presentation Over Time -5pt	22/04/2021	22/04/2021
Milestone 3 Deadline	19/04/2021	19/04/2021
Presentation Date 3	22/04/2021	22/04/2021
Milestone 4	15/03/2021	12/05/2021
Presentation	15/03/2021	15/03/2021
Product	15/03/2021	15/03/2021
Process	15/03/2021	15/03/2021
Minus Points	12/05/2021	12/05/2021
Presentation Over Time -5pt	12/05/2021	12/05/2021
Milestone 4 Deadline	10/05/2021	10/05/2021
Presentation Date 4	12/05/2021	12/05/2021
Milestone 5	15/03/2021	27/05/2021
Presentation	15/03/2021	15/03/2021
Product	15/03/2021	15/03/2021
Process	15/03/2021	15/03/2021
Minus Points	27/05/2021	27/05/2021
Presentation Over Time -5pt	27/05/2021	27/05/2021
Milestone 5 Deadline	24/05/2021	24/05/2021
Presentation Date 5	27/05/2021	27/05/2021
Milestone 1 - Research	04/03/2021	17/03/2021
Research Possibilities	04/03/2021	10/03/2021
Define Game Idea and Name	11/03/2021	11/03/2021
Create Mockups	12/03/2021	15/03/2021
Create Presentation Template	12/03/2021	15/03/2021

Tasks

Name	Begin date	End date
Define Game Rules	12/03/2021	15/03/2021
Define Game Requirements	12/03/2021	15/03/2021
Define Networking Requirements	12/03/2021	15/03/2021
Finalize Presentation	16/03/2021	16/03/2021
Presentation Test Run	17/03/2021	17/03/2021
Code Chessboard Table	12/03/2021	16/03/2021
Documentation	12/03/2021	16/03/2021
Full Milestone 1 Documentation	15/03/2021	16/03/2021
Diary Entry	12/03/2021	16/03/2021
Create Project Plan	12/03/2021	15/03/2021
Finalize Project Plan	16/03/2021	16/03/2021
Milestone 1 Deadline	17/03/2021	17/03/2021
Presentation Date	18/03/2021	18/03/2021
Milestone 2 - Planning	18/03/2021	30/03/2021
Working Protocol	18/03/2021	23/03/2021
Working Chat	22/03/2021	26/03/2021
Full M2 Documentation	22/03/2021	26/03/2021
Game Logic	18/03/2021	26/03/2021
Milestone 2 Deadline	29/03/2021	29/03/2021
Presentation Date 2	31/03/2021	31/03/2021
Milestone 3 - Implementation	31/03/2021	21/04/2021
Working Game Logic	31/03/2021	09/04/2021
Ensuring Correct Gamerules + Doc	31/03/2021	15/04/2021
Working Player Lobby	31/03/2021	15/04/2021
Chat GUI	31/03/2021	15/04/2021
Animation Chess Pieces	31/03/2021	15/04/2021
Starting Intro	09/04/2021	15/04/2021

Tasks

Name	Begin date	End date
Finished Protocol + Doc	31/03/2021	15/04/2021
Working Prototype	16/04/2021	16/04/2021
Full M3 Documentation	06/04/2021	16/04/2021
QA Concept	16/04/2021	16/04/2021
Milestone 3 Deadline	19/04/2021	19/04/2021
Presentation Date 3	22/04/2021	22/04/2021
Milestone 4 - Testing	23/04/2021	11/05/2021
Working GUI	23/04/2021	07/05/2021
GUI	23/04/2021	07/05/2021
Game Logo	30/04/2021	07/05/2021
Highscore List	23/04/2021	07/05/2021
Unit-Test Core Component	23/04/2021	07/05/2021
Bugs to Fix:	23/04/2021	07/05/2021
Full M4 Documentation	30/04/2021	07/05/2021
Milestone 4 Deadline	10/05/2021	10/05/2021
Presentation Date 4	12/05/2021	12/05/2021
Milestone 5 - Polishing	13/05/2021	26/05/2021
Remaining Bugs to Fix:	13/05/2021	21/05/2021
Game Manual	13/05/2021	21/05/2021
Representative Game Screenshot and Video	13/05/2021	21/05/2021
QA Report	13/05/2021	21/05/2021
Working Unit-Tests	13/05/2021	21/05/2021
Presentation	18/05/2021	21/05/2021
Finalize Protocoll Code Documentation	13/05/2021	21/05/2021
Program Architecture Documentation	13/05/2021	21/05/2021
Full M5 Documentation	20/05/2021	21/05/2021
Milestone 5 Deadline	24/05/2021	24/05/2021


Tasks

Name	Begin date	End date
Presentation Date 5	27/05/2021	27/05/2021

Resources

Name	Default role
Mark Starzynski	developer
Marton Juhasz	developer
Mirjam Brunner	developer
André Vierira Ribeiro	developer
All	undefined

Gantt Chart



Name	Begin date	End date
Milestones Tasks Checklist	11/03/2021	27/05/2021
Milestone 1 - Research	04/03/2021	17/03/2021
Research Possibilities	04/03/2021	10/03/2021
Define Game Idea and Name	11/03/2021	11/03/2021
Create Mockups	12/03/2021	15/03/2021
Create Presentation Template	12/03/2021	15/03/2021
Define Game Rules	12/03/2021	15/03/2021
Define Game Requirements	12/03/2021	15/03/2021
Define Networking Requirements	12/03/2021	15/03/2021
Finalize Presentation	16/03/2021	16/03/2021
Presentation Test Run	17/03/2021	17/03/2021
Code Chessboard Table	12/03/2021	16/03/2021
Documentation	12/03/2021	16/03/2021
Full Milestone 1 Documentation	15/03/2021	16/03/2021
Diary Entry	12/03/2021	16/03/2021
Create Project Plan	12/03/2021	15/03/2021
Finalize Project Plan	16/03/2021	16/03/2021
Milestone 1 Deadline	17/03/2021	17/03/2021
Presentation Date	18/03/2021	18/03/2021
Milestone 2 - Planning	18/03/2021	30/03/2021
Working Protocol	18/03/2021	23/03/2021
Working Chat	22/03/2021	26/03/2021
Full M2 Documentation	22/03/2021	26/03/2021
Game Logic	18/03/2021	26/03/2021
Milestone 2 Deadline	29/03/2021	29/03/2021
Presentation Date 2	31/03/2021	31/03/2021
Milestone 3 - Implementation	31/03/2021	21/04/2021
Working Game Logic	31/03/2021	09/04/2021
Ensuring Correct Gamerules + Doc	31/03/2021	15/04/2021
Working Player Lobby	31/03/2021	15/04/2021
Chat GUI	31/03/2021	15/04/2021
Animation Chess Pieces	31/03/2021	15/04/2021
Starting Intro	09/04/2021	15/04/2021
Finished Protocol + Doc	31/03/2021	15/04/2021
Working Prototype	16/04/2021	16/04/2021
Full M3 Documentation	06/04/2021	16/04/2021
QA Concept	16/04/2021	16/04/2021
Milestone 3 Deadline	19/04/2021	19/04/2021
Presentation Date 3	22/04/2021	22/04/2021
Milestone 4 - Testing	23/04/2021	11/05/2021
Working GUI	23/04/2021	07/05/2021
GUI	23/04/2021	07/05/2021
Game Logo	30/04/2021	07/05/2021
Highscore List	23/04/2021	07/05/2021
Unit-Test Core Component	23/04/2021	07/05/2021
Bugs to Fix:	23/04/2021	07/05/2021
Full M4 Documentation	30/04/2021	07/05/2021
Milestone 4 Deadline	10/05/2021	10/05/2021
Presentation Date 4	12/05/2021	12/05/2021
Milestone 5 - Polishing	13/05/2021	26/05/2021
Remaining Bugs to Fix:	13/05/2021	21/05/2021
Game Manual	13/05/2021	21/05/2021
Representative Game Screenshot and Vid...	13/05/2021	21/05/2021
QA Report	13/05/2021	21/05/2021
Working Unit-Tests	13/05/2021	21/05/2021
Presentation	18/05/2021	21/05/2021
Finalize Protocoll Code Documentation	13/05/2021	21/05/2021
Program Architecture Documentation	13/05/2021	21/05/2021
Full M5 Documentation	20/05/2021	21/05/2021
Milestone 5 Deadline	24/05/2021	24/05/2021
Presentation Date 5	27/05/2021	27/05/2021

Resources Chart

Name	Default role
Mark Starzynski	developer
Marton Juhasz	developer
Mirjam Brunner	developer
André Vierira Ribeiro	developer
All	undefined

